

2024 Trail Maintenance Plan Plus Some Info.
Updated

4/5/2024
5/7/2024

The following are some plans for this year.

1. Skyline Trail, the newest 1/2 mile section. Widen several spots that are a little narrow plus general TLC, full volunteer crew.

Completed 4/25/24.

2. Stadum-Tahsia Trail. TLC, full volunteer crew

Completed 5/1/24 plus a section of the Sumner Trail.

3. Las Trampas Rd. Bypass. TLC, full volunteer crew if needed.

4. Rockcrest Trail, especially going north toward Hillside from Oakmont. TLC plus about 50 new wood steps on initial up from Oakmont. Repair about 6 steps just above that plus some steps at a few switchbacks further north closer to Hillside. Full volunteer crew for the maintenance, smaller crew for the steps.

Various dates, Installed about 30 of the estimated 50 steps to date.

5. Bob Scharf Table on the Clyde Wood Trail. Refinish table plus continue with glass pickup from heavy partying years ago. It seems to keep resurfacing.

We haven't heard if GRF continued with a budgeted amount for trails for 2024. If so I would like to request an initial supply of step material. Say 50 2"x6"x30" redwood pieces and 100 1/2" x 24"

pieces of rebar. Hopefully can be stored in or near where the trail tools are kept.

Added comments:

- 1. GRF has approved a \$15K budget for trails for 2024.*
- 2. Material for 50 wood steps requested and received, see #4 above.*
- 3. On 4/25/24 GRF approved trail name changes.*
- 4. The goal is to have signs and map completed by year-in.*
- 5. 89 volunteer hours year-to-date on trail maintenance.*

Thank you,

Larry Barclay
Trail Steward